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Case study 15   

 

Chapter 35: Innovation (HL only) 

Chapter 37: Project management (HL only) 

 
Louis Pharmaceuticals plc (LPP) 

LPP is a multinational pharmaceutical company specialising in anti-cancer drugs. Ama Ngwe, head of 
their R&D department, was in charge of scheduling new products from inception to final production 
and distribution. Scientists had made proposals for research into development of a new lung cancer 
drug, provisionally called Oncopul. Ama had to set deadlines for all personnel concerned in order to 
coordinate the project. She drew up the following planning schedule, and had been asked by senior 
management to give an estimated date by which the drug could finally be launched into the market. 

 

Job category  Timing (months) Preceded by 

I: Initial research 18  

R: Registration of patent 9 I 

A: Animal testing 12 I 

C: Clinical testing 18 A 

P: Licence pre-applications 6 A 

L: Licence applications  9 R, C, P 

M: Marketing mix planning 6 A 

X: Package design 2 M 

D: Promotion campaign 6 X, L 

T: Trial release programme 3 L, X 

F: Full release programme 3 T, D 

 

 
HL questions: 25 marks, 45 minutes 

1 Draw the critical path network for Oncopul, with EST and LFT clearly shown on each node 
and the critical path clearly labelled.       (10) 

2 Which activity may be delayed most without delaying the total project duration?  (6) 

3 Explain two disadvantages of investment in research and development for a company like 
LPP.           (4) 

4 LPP plan to patent Oncopul. Explain two advantages of this to LLP.   (5) 

 

 


